
COLORADO RIVER ACTION PLAN: GUNNISON RIVER 41
ACTIVITY WHO STATUS FY 06  10/05

9/06
FY 07  10/06

9/07
FY 08  10/07

9/08
FY 09  10/08

9/09
FY 10  10/09

9/10
FY 11  10/10

9/11
OUT- 

YEARS
I. PROVIDE AND PROTECT INSTREAM FLOWS (HABITAT MANAGEMENT)
I.A. Identify fish habitat and flow needs.

I.A.1. Initially identify year-round flows needed for recovery (Flow recommendations will be provided upon 
completion of Aspinall Unit studies.)

I.A.1.a. Complete draft technical synthesis report. FWS Complete
I.A.1.b. Complete draft biological assessment. BR Pending X
I.A.1.c. Complete final technical synthesis report. FWS Complete
I.A.1.d. Complete final biological assessment. BR Pending X
I.A.1.e. Complete draft biological opinion. FWS Pending X
I.A.1.f. Complete draft NEPA document . BR Pending X
I.A.1.g. Complete final biological opinion (FWS) and NEPA document (BR). FWS/BR Pending X

I.A.1.h. Complete ESA Section 7 consultation resulting in a programmatic biological opinion (PBO) for the 
Gunnison Basin. FWS/BR/WAPA Pending X

I.B. State acceptance of initial flow recommendations (Flow recommendations will be provided upon completion 
of Aspinall Unit studies.)

I.B.1. Review scientific basis, dependent on development of flow recommendations by FWS. CWCB/CDOW Complete

I.B.2. Assess legal and physical availability of water. CWCB Complete

I.B.3. Assess compact considerations. CWCB Complete

I.B.4. CWCB notice of intent to appropriate (in Colorado). CWCB On hold
I.C. Legally protect identified flows.
I.C.1. Acquire (flow recommendations will be provided upon completion of Aspinall Unit studies.)
I.C.1.a. Assess, acquire and convert water rights to instream flows. CWCB On hold

I.C.2. Appropriate (flow recommendations will be provided upon completion of Aspinall Unit studies.)

I.C.2.a. CWCB approval to appropriate. CWCB On hold
>* I.C.2.b. Colorado Attorney General's Office file date. CWCB On hold
>* I.C.2.c. Water court adjudication (litigation dependent). CWCB On hold

I.C.3. Deliver.

>* I.C.3.a. Aspinall Unit supplemental releases to maintain 2,000 cfs minimum flow at Colorado-Utah state line 9 
out of 10 years.  Provide annual report. BR Through 01

I.C.3.b. Flows from Aspinall Unit for research studies.
>* I.C.3.b.(1) Deliver flows. BR Complete

>* I.C.3.b.(2) Protect research flows. FWS/BR/ CWCB Complete

>* I.C.3.c. Continue annual coordination (meeting 3 times/year) of Aspinall operation until biological opinion 
complete. BR Ongoing

I.C.3.d. Flows from Paonia Reservoir in accordance with FWS Horsethief Biological Opinion.
>* I.C.3.d.(1) Deliver flows. BR Ongoing X X X X X X X

I.C.3.e. Flows from Aspinall Unit pursuant to Aspinall Biological Opinion.
I.C.3.e.(1) Determine if change in water right and/or contract is needed. BR Pending
I.C.3.e.(2) Enter into contract if needed. BR Pending

>* I.C.3.e.(3) Deliver flows. BR Pending

I.C.3.e.(3)(a) Study Gunnison River return flows to determine consumptive use to be charged against flow 
deliveries. USGS Complete

I.D. Evaluate and revise as needed flow regimes to benefit endangered fish populations. FWS/Program Ongoing X X X X X X

I.E. Initiate investigations of the feasibility of modifying releases from Aspinall Unit dams to increase water 
temperatures that would allow for upstream expansion of Colorado pikeminnow in the Gunnison River. BR/Contract Complete

II. RESTORE HABITAT (HABITAT DEVELOPMENT AND MAINTENANCE)
II.A. Restore and manage flooded bottomland habitat.

II.A.1. Develop management plan for Escalante State Wildlife Area. Complete 
5/94

McAda 2000.

Colorado completed work on a water availability study in early 1995 & the work was used as 
the basis of the allocation of compact water between the five subbasins.

Colorado completed work on a water availability study in early 1995 & the work was used as 
the basis of the allocation of compact water between the five subbasins.

McAda 2003.

Complete with acceptance of McAda 2003.

An interim contact is in place between Reclamation, Service & CWCB.  Long term legal 
protection of Gunnison River flows will occur after completion of Aspinall biological opinion 
(BR 04/95-FY96).

Burdick 1994.

Kuhn and Williams 2004.

Boyer and Cutler 2004.
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9/06
FY 07  10/06

9/07
FY 08  10/07

9/08
FY 09  10/08

9/09
FY 10  10/09

9/10
FY 11  10/10

9/11
OUT- 

YEARS
II.A.2. Develop and implement levee removal strategy at high-priority sites.

II.A.2.a. Preconstruction (contaminants screening, floodability assessments, environmental compliance, design &
engineering). BR Complete

>* II.A.2.b. Construction (levee removal) BR Complete
II.A.2.c. Operate and maintain. BR/FWS Complete
II.A.2.d. Evaluation. FWS Complete
II.A.3. Acquire interest in high-priority flooded bottomland habitats.
II.A.3.a. Identify and evaluate sites. FWS Complete
II.A.3.b. Pre-acquisition planning and identification of acquisition options. PD Complete
II.A.3.c. Conduct appraisal/NEPA compliance. PD Complete

>* II.A.3.d. Negotiate & acquire. PD Complete
II.A.3.e. Evaluate effectiveness of land acquisition activities and provide recommendations. PD Complete

>* II.A.3. Develop and implement Colorado River Subbasin Floodplain Management Plan (Valdez and Nelson 
2004b). Program Ongoing X X X X X X X

II.B. Restore native fish passage at instream barriers.
II.B.1. Restore passage at Redlands.
II.B.1.a. Assess and make recommendations for fish passage. FWS Complete
II.B.1.b. Implement viable options to restore fish passage.

II.B.1.b.(1) Design passage, conduct NEPA compliance. BR Complete

>* II.B.1.b.(2) Construct fish ladder. BR Complete
>* II.B.1.c. Operate and maintain fish ladder. FWS-FR/BR Ongoing X X X X X X X

II.B.1.d. Monitor and evaluate success. FWS-FR/BR Complete

II.B.1.e Identify minimum flows below Redlands Diversion Dam. FWS-FR Complete
>* II.B.1.f. Deliver flows below Redlands. BR Ongoing X X X X X X X

II.B.1.g. Screen Redlands diversion structure to prevent endangered fish entrainment.
II.B.1.g.(1) Design. BR Complete

>* II.B.1.g.(2) Construct. BR Complete
>* II.B.1.h. Operate and maintain fish screen. Redlands Ongoing X X X X X X X

II.B.2. Restore passage at Hartland.
II.B.2.a. Assess and make recommendations for fish passage. FWS-FR Complete

II.B.2.b. Evaluate viable options to restore fish passage. BR Complete

II.B.2.c. Support NRCS interest and efforts to pursue removal of the Hartland Diversion dam. BR/FWS/PD Ongoing
II.B.2.d. Screen Hartland diversion to prevent endangered fish entrainment, if warranted.
II.B.2.d.(1) Assess need. BR/FWS/PD Complete

III. REDUCE NEGATIVE IMPACTS OF NONNATIVE FISHES AND SPORTFISH MANAGEMENT ACTIVITIES 
(NONNATIVE AND SPORTFISH MANAGEMENT)

III.A. Reduce negative interactions between nonnative and endangered fishes.
>* III.A.1. Reclaim ponds in critical habitat CDOW Complete

III.A.1.a. Evaluate and make recommendations. CDOW Complete

III.A.2. Develop basinwide aquatic management plan to reduce nonnative fish impacts while providing sportfishing 
opportunities. CDOW Complete

>* III.A.2.a. Implement CDOW's Gunnison River Aquatic Management Plan. CDOW Ongoing X X X X X X X

IV. MANAGE GENETIC INTEGRITY AND AUGMENT OR RESTORE POPULATIONS (STOCKING 
ENDANGERED FISHES)

IV.A. Augment or restore populations as needed and as guided by the Genetics Management Plan.
IV.A.1. Razorback sucker.
IV.A.1.a. Develop experimental augmentation plan and seek Program acceptance. FWS-FR Complete
IV.A.1.b. Implement experimental augmentation plan.  (Goal: 10 adults/river mile.)

> IV.A.1.b.(1) Stock fish. FWS-FR Complete
IV.A.1.b.(2) Monitor and evaluate results; make recommendations regarding further augmentation FWS-FR Complete
IV.A.2. Develop integratedstocking plan for Colorado pikeminnow in the Gunnison River.
IV.A.2.a. Program acceptance. Complete

Martinez 2004.

1996 RR; Passage under construction as of 11/20/95, to be completed by 04/96, 96status.ast

Burdick and Kaeding 1990.

Construction completed at Escalante State Wildlife Area (200 acres) in January 2001; Butch 
Craig’s (Unaweep Charolais Ranch) (98.7) was completed October 2003. Levee removal 
completed and operation, maintenance and evaluation of sites incorporated into 
ColoradoRiver Subbasin Floodplain Management Plan (Valdez and Nelson 2004b) (IIA4).

Three sites acquired (198 acres total).  Floodplain acquisition completed and operation, 
maintenance and evaluation of sites incorporated into Colorado River Subbasin Floodplain 
Management Plan (Valdez and Nelson 2004b) (IIA4).

Construction completed in June 1996 (Burdick 2001).

Burdick 2001.

Burdick 1997.

Burdick and Pfeifer 1996.

2003
August 2005.

Nesler et al 2003.

Burdick and Pfeifer 1996. Tetra Tech 2000 (evaluated 3 design options for passage and 3
options for screens).

Burdick et al 1995.

Burdick 2003.
Burdick 2003.

CDOW 2003c.
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9/06
FY 07  10/06

9/07
FY 08  10/07

9/08
FY 09  10/08

9/09
FY 10  10/09

9/10
FY 11  10/10

9/11
OUT- 

YEARS
> IV.A.2.b. Implement Colorado pikeminnow integrated stocking plan. CDOW/FWS On hold X X X X X X X

IV.A.2.c. Evaluate stocking success as identified in monitoring plan for stocked fish. FWS/CDOW X X X X X X X
IV.A.3. Develop integrated stocking plan for razorback sucker in the Gunnison River.
IV.A.3.a. Program acceptance. Complete

> IV.A.3.b. Implement razorback sucker integrated stocking plan. CDOW/FWS Ongoing X X X X X X X

IV.A.3.c. Evaluate stocking success as identified in monitoring plan for stocked fish. LFL/FWS/STATE
S/PD Ongoing X X X X X X X

V. MONITOR POPULATIONS AND HABITAT AND CONDUCT RESEARCH TO SUPPORT RECOVERY 
ACTIONS (RESEARCH, MONITORING, AND DATA MANAGEMENT)

V.A. Conduct research to acquire life history information and enhance scientific techniques required to complete 
recovery actions.

V.A.1. Conduct Colorado pikeminnow and razorback sucker inventory in Gunnison River above Redlands. FWS-FR Complete

V.A.2. Identify additional spawning sites of endangered fishes on the Gunnison River.  Initial report on larval 
sampling due 8/06. FWS-FR Ongoing X X X

V.A.3. Conduct survey for endangered fish FWS-FR Ongoing X X X

Burdick 1995.

Nesler et al 2003.


